

SPEED LETTER		REPLY REQUESTED		DATE
		<input checked="" type="checkbox"/> YES	<input type="checkbox"/> NO	8/1/68
TO : NPIC/DED		LETTER NO.		
ATTN: [REDACTED]		954-123		
FROM:		25X1		
Contract [REDACTED]		OL/PD/WC PO		
<p>25X1 Please find attached Contractor's claim for [REDACTED] for extra work performed in redesigning the Light Table for 1000 ft. rolls in accordance with the original Contract Scope of Work.</p> <p>If you feel the 156 hours of labor is reasonable, I feel the Contractor has a valid claim for the increase requested.</p>				
[REDACTED]		25X1		
REPLY		DATE		
<p>Declass Review by NIMA/DOD</p>				
Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020029-8				
RETURN TO ORIGINATOR				

CONFIDENTIAL

68-058
C3-23

GROUP 1
Excluded from
Automatic
Downgrading and
declassification


July 29, 1968
Ref. 12017

This document contains information affecting the National Defense of the United States within the meaning of the Espionage Law, Title 18, U. S. C., Section 793 and 794, its transmission, or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

Gentlemen:

The modification to subject contract has been signed with the understanding that costs incurred performing additionally required work are recoverable along with a reasonable profit. Attachment 1 to this letter breaks down those costs which are a matter of Contractor's record through July 21, 1968.

It is requested that the compensation paragraph of subject contract be amended to the following, which are in accordance with the contract formula:



Additionally, the delivery date should be adjusted to compensate for the month required to investigate the increased pool size.

Work in accordance with the unmodified proposal is proceeding. Our first monthly report is in work and will be issued this week.

Yours truly,

Manager, Contracts


GGW/lr

CONFIDENTIAL

25X1

ATTACHMENT 1
Ref. 12017

25X1



Engineering labor was expended in modifying layouts and developing a modified advanced light table configuration to accommodate the 1000 ft. film length. Mock-up sketches were prepared. A conference was held with U. S. Government Representative of Human Factors division to formalize a new style.

Manufacturing prepared the mock-up of unit designed to accommodate 1000 ft. of film.

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020029-8

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020029-8